
Project Summary Report
Contractor's Name:

Contract Number:

Site Name & Location:

Project Resources Inc.

W9128F-04-D-0029

VB I-70 Superfund Site

SDMS Document ID

2022562

Time Period: 16JUN04 18JUN04 Report # 001 .;

Project Safety Report
Days Worked To Date:

Project Man-hours To Date:

3

869.50

Date of Last Accident:

Hours Worked w/o Accident:

N/A

869.50

Comments/Issues: None. :

Project QC/QA Report
Project Deficiencies: None.
Comments/Issues: None.

Project Schedule Report

Task

Remediation
Property Close-Out
Final Report

PROJECT

Scheduled
Start

16JUN04

310CT05

01DEC04

16JUN04

Finished

30DEC04
15MAR05
15JAN05

15MAR05

DUR
Current

Start

16JUN04*

16JUN04*

Finished

15DEC04

15MAR05

DUR
%

Complete

5
0
0

5
' These dates are actual dates.

Conditions/Events which have/may result in delayed progress

None.

Current Project Activities
Property owners were contacted and restoration appointments were scheduled.
Site work plan and amendments are currently being revised. Major changes to Work Plan were agreed upon
at weekly meeting were: 1) Air monitoring with IHI will be conducted once quarterly unless we test positive
for lead or arsenic on our samples, 2) Disposal analysis will be downgraded to Lead and Arsenic, 3) any
bush or shrub with a cumulative base of 2 inches in diameter can be hand dug around, unless it impedes
the remediation process.
Procurement of materials and subcontractors for new Contract.

Upcoming Project Activities

• Remediation of 7 homes next week.
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Project Quantities
Item

Completed Properties
Square Footage Excavated

Unit
Property

SF

Last Report
0
0

To Date
0
0

Comment

Project Photos

Additional Comments/Observations
a None

Signed: MicheCte Smith Date:
18JUN04
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